Town of Clayton Local Waterfront Revitalization Program

# PROJECTED SCHEDULE OF MILESTONES August 5, 2008

EDR

DRAFT

- MEETING WITH ADVISORY COMMITTEE (AC)
- PUBLIC INFORMATION MEETING
- VISIONING WORKSHOP

| | 2007 | | | | 2008 | | | | | | | | | | | | 2009 | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | Sept | Oct | Nov | Dec | Jan | Feb | March | April | May | June | July | Aug | Sept | Oct | Nov | Dec | Jan | Feb | March | April | May | June |
| TASK 7: Project Scoping Meeting | ● | | | | | | | | | | | | | | | | | | | | | |
| TASK 8: LWRP - Section I - Waterfront Revitalization Area Boundary | | ■ | | | | | | | | | | | | | | | | | | | | |
| TASK 9: HMP - Harbor Management Planning Area and Map | | ■ | | | | | | | | | | | | | | | | | | | | |
| TASK 10: LWRP - Section II - Inventory and Analysis | ■ | ■ | ● | ■ | ■ | ■ | ■ | ■ | ■ | | | | | | | | | | | | | |
| TASK 11: HMP - Resources and Issues Inventory and Analysis | | | | | | ■ | ■ | ■ | ● | ■ | | | | | | | | | | | | |
| TASK 12: Public Information Meeting | | | | | | ♦ | | | ■ | ☆ | | | | | | | | | | | | |
| TASK 13: HMP - Identification of Issues, Conflicts, Opportunities | | | | | | | | | | ■ | ■ | | | | | | | | | | | |
| TASK 14: HMP - Identification of Existing Authorities | | | | | | | | | | ■ | ■ | | | | | | | | | | | |
| TASK 15: HMP - Identification of HMP Objectives | | | | | | | | | | | | ● | ■ | | | | | | | | | |
| TASK 16: LWRP - Section III - Local Waterfront Revitalization Policies | | | | | | | | | | | | ■ | ● | ■ | | | | | | | | |
| TASK 17: LWRP - Section IV - Proposed Land & Water Uses, Proposed Projects | | | | | | | | | | | | ■ | ■ | ● | ♦ | | | | | | | |
| TASK 18: LWRP - Section V - Techniques for Local Implementation | | | | | | | | | | | | | | | ■ | ■ | | | | | | |
| TASK 19: HMP - Identification of HMP Implementation Techniques | | | | | | | | | | | | | | | ■ | ■ | | | | | | |
| TASK 20: LWRP - Section VI - Federal and State Actions and Programs | | | | | | | | | | | | | | | | ■ | ■ | | | | | |
| TASK 21: LWRP - Section VII - Local Commitment and Consultation | | | | | | | | | | | | | | | | | ■ | ■ | | | | |
| TASK 22: LWRP - Section VIII - Determination of Significance, SEQRA Compliance | | | | | | | | | | | | | | | | | | ● | ■ | | | |
| TASK 23: Draft LWRP and HMP | | | | | | | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ● | | | |
| TASK 24: Public Information Meeting | | | | | | | | | | | | | | | | | | | | | | ♦ |
| TASK 25: Final LWRP and HMP | | | | | | | | | | | | | | | | | | | | ■ | ● | ■ |